

Change Order No. 4

Date of Issuance: 7/15/2025

Owner: Town of Bristol

Contractor: Niblock

Engineer: Jones Petrie Rafinski Corp.

Project: Town of Bristol Water System Improvements

Effective Date: 7/15/2025

Owner's Contract No.:

Contractor's Project No.: N/A

Engineer's Project No.: 2023-0005

Contract Name: A

The Contract is modified as follows upon execution of this Change Order:

Description:

Adds water main replacement underneath CCMG funded road replacement including:

Elkhart St from Division to Ponderosa (4 blocks)

St Joseph St from Division to Ponderosa (4 blocks)

Replacing 4 inch and 6 inch Asbestos Cement pipe that frequently cracks with modern materials to reduce water main breaks

Includes Hydrant and Valve Replacement, new valves on Division St, a 12" tap to the main on Ponderosa, services at Harding's and Fire Station, and all services to the Meter Pit

Additional costs are included for management and restoration outside of the contract area

TIME EXTENSION to ensure this work can be done in 2025 as well as allow Niblock to mobilize after the new Water Tower is finished.

This time matches Contract B.

Attachments:

1. Change Order Worksheet

Change in Contract Price		Change in Contract Time	
Original Contract Price:	\$5,987,307.00	Original Contract Times:	
Previous change orders:			
1	\$ 56,699.00	Substantial Completion	7/15/2025
2	\$ 43,865.50	Final Completion	8/19/2025
3	\$ (133,351.80)	Increase/Decrease from Change Orders (days)	
		Change Order 4	396
		Total	396
Net Change from Previous Change Orders:	\$ (32,787.30)	Contract times with all approved change orders	
Contract Price prior to this change order:	\$ 5,954,519.70		
Net change from this change order	\$ 522,724.50	Substantial Completion	8/15/2026
Contract Price incorporating this change order	\$ 6,477,244.20	Final Completion	9/19/2026

Recommended:	Accepted:	Accepted:
By Engineer:	By Owner:	By Contractor:
Jones Petrie Rafinski Corp	Town of Bristol	Niblock
Signature	Signature	Signature
Senior Project Engineer	Town Manager	
Title	Title	Title
7/15/2025		
Date	Date	Date