



100 E Wayne St., Suite 315

South Bend, IN 46601

PH : (317) 888-1177

FAX: (317) 887-8641

MEMORANDUM

TO: Town of Bristol, Town Council

DATE: May 15, 2025

SUBJECT: Project Updates

Wastewater Treatment Improvements Project

Contractor continues working on the SBR walls, headworks, and site piping. The wet well structures for Lift Stations 8 and 1 have been installed and Contractor working on LS 3 this week.

A net cost decrease change order is provided for Council approval for removing decorative masonry/masonry veneers from scope of work, painting SBR and headworks, adding a fence along the SBR property line, increasing the bulk chemical tank capacity, and procuring/installing new autosamplers.

Items to Present:

- | | |
|---|----------------|
| 1. Commonwealth Engineers Invoice SRF Disbursement Request #27 | \$ 48,961.00 |
| 2. Crosby Construction Pay App #10 SRF Disbursement Request #28 | |
| a. Payment to Contractor | \$1,894,450.00 |
| b. Payment to Retainage | \$ 99,708.00 |
| 3. WWTP Project Change Order #3 | \$ (48,065.00) |
-