



WATER SYSTEM IMPROVEMENTS 2022

To: Town of Bristol, Warren, and Barrington: DPW Superintendent, Fire Chief, Police Chief, Town Manager/Administrator

FROM: Susan Rabideau, PE, BCWA Engineering Project Manager

DATE: June 8, 2022

Re: Water main rehabilitation scheduled for summer 2022: Construction Update

Boyle & Fogarty Construction Company is working to complete the work at five work sites. We thank all three towns for their cooperation and assistance with this project.

Status of the work sites:

1. Bristol:

Coggeshall Avenue. Temporary bypass piping is being installed. The watermain installation will begin later this month. Final mill and overlay of the roadway will be scheduled for the fall or spring 2023.

East Bay Bike Path right-of-way, near Aaron Avenue. We are working with the State to obtain the necessary permits for the work, which will be schedule for after the 4th of July. The work will be coordinated through the DEM, as they oversee the daily management of bike path

Note: Work being done by D'Ambra Construction on Metacom Avenue (2021 Contract) is completed except for final mill and overlay road restoration. This is scheduled for later this summer.

2. Warren:

Kickemuit Road to Serpentine Road. The work is complete except for final road restoration.

3. Barrington:

Riverview Drive.

Main installation is complete. Service connections and road restoration to be completed in June. Final mill and overlay later this summer.

Wampanoag Trail/County Road/Old River Road. A 75-year-old water main is being rehabilitated by inserting a structural liner inside the pipe. All preliminary work, including excavation of access pits and installation of temporary bypass piping, will be completed by June 10th, with the lining work to commence June 13th. The RIDOT permit for this work requires all work on the Wampanoag Trail to be completed at night. Since the lining work on the entire work site must be completed together, this portion of the project will be done during 4 night shifts per week for a duration of three weeks. This includes work at each of the eight access pits shown on the attached Plan. A mailer was distributed to residents who will be affected by the night work.

2022 JUN - 8 AM 11:12
TOWN CLERK'S OFFICE
BRISTOL, RHODE ISLAND



