



Westwood

Town of Bartonville

Status Report

Date: November 10, 2025

Plat Review

- Furst Ranch Phase 4B

ROW Permits

- Charter/Mastec Extensions – Knights Landing
- Charter/Mastec – Jeter and McMakin and Broome
- CoServ – 730 Frenchtown
- CoServ – 858 Broome Road
- AT&T Fiber – All over Town

Subdivision Construction

- N/A

Street Fund

- Jeter Phase 2 Construction – Completed
- Parking Lot Construction – Completed
- Bid out Misc. Asphalt Pavement Repair On-Call Contract
 - Award in October

General Consultation

- N/A

Grading Plans Reviewed

- 1209 Pitner
- 744 W Jeter
- 201 Knights Crest
- 1520 E Jeter