



Westwood

Town of Bartonville

Status Report

Date: May 7, 2026

Plat Review

- N/A

ROW Permits

- AT&T Fiber – Ongoing
- CoServ Gas and Electric – 2726 Romero Way
- CoServ Electric – 496 McMakin

Subdivision Construction

- N/A

Street Fund

- Jeter Phase 3 Construction – Starting in May – Construction Time Started April 27
- Misc. Asphalt Pavement Repair On-Call Contract – Completed Current Work, Contract Still Available

General Consultation

- N/A

Grading Plans Reviewed

- 1020 Hat Creek
- 655 Porter
- 605 Weisen Way
- 1520 E Jeter
- 989 Gibbons
- 980 Broome