



Westwood

Town of Bartonville

Status Report

Date: September 15, 2023

Plat Review

- ELTS Preliminary Plat

ROW Permits

- N/A

Subdivision Construction

- N/A

Street Fund

- Work Order 5
 - Landfall Circle - Completed
 - 630 Badminton – Ordered for Late Sept.
 - E. Jeter Road Sink at Culvert - Completed
- Street Rehabilitation – E. Jeter & Rockgate – Construction Began
 - Crossing Culvert and Driveway Culvert Complete
 - Subgrade work next few weeks

General Consultation

- Work Order 5 and Street Rehab Project above