



Westwood

Town of Bartonville

Status Report

Date: August 12, 2025

Plat Review

- N/A

ROW Permits

- Charter/Mastec Extensions – Knights Landing

Subdivision Construction

- Knights Landing – Completed

Street Fund

- Jeter Phase 2 Construction Ongoing – Construction ending August Timeframe
- Parking Lot Construction Ongoing

General Consultation

- N/A

Grading Plans Reviewed

- 2012 High Meadow
- 1520 E. Jeter

