



**Westwood**

## **Town of Bartonville**

### **Status Report**

**Date: November 15, 2024**

#### **Plat Review**

- N/A

#### **ROW Permits**

- Charter/Mastec – Lots of Locations
- Charter Mastec – Issues
  - Mastec has updates on each street and checking to make sure areas are cleaned up post construction.

#### **Subdivision Construction**

- Knights Crest – Construction completed and final walkthrough completed late October.
- Knights Landing – Construction ongoing

#### **Street Fund**

- Jeter Phase 2 design ongoing. Began survey and starting design work.

#### **General Consultation**

- Glenview Road ROW

#### **Grading Plans Reviewed**

- 1491 Land Fall Circle
- 2037 High Meadow

**westwoodps.com**  
**(888) 937-5150**