



Westwood

Town of Bartonville

Status Report

Date: July 10, 2025

Plat Review

- N/A

ROW Permits

- Charter/Mastec Extensions

Subdivision Construction

- Knights Landing – Finished subdivision – 7/10/2025

Street Fund

- Jeter Phase 2 Construction Ongoing – Construction ending late July/August Timeframe

General Consultation

- N/A

Grading Plans Reviewed

- 1277 Kentucky Derby
- 1317 Post Oak