



Westwood

Town of Bartonville

Status Report

Date: June 10, 2026

Plat Review

- CUP – Chipotle Review

ROW Permits

- AT&T Fiber – Ongoing
- CoServ Gas – 980 Broome
- 2717 Kentucky Derby

Subdivision Construction

- N/A

Street Fund

- Jeter Phase 3 Construction – Ongoing – Waiting for Pipe Culverts to arrive
- Misc. Asphalt Pavement Repair On-Call Contract – Completed Current Work, Contract Still Available

General Consultation

- N/A

Grading Plans Reviewed

- 1357 Saddlebrook Court
- 1142 Vera Court
- 655 Porter