

This is **EXHIBIT K**, consisting of 2 pages, referred to in and part of the **Agreement between Owner and Engineer for Professional Services** dated September 16, 2020

**AMENDMENT TO OWNER-ENGINEER AGREEMENT
Amendment No. 4**

The Effective Date of this Amendment is: January 1, 2024.

Background Data

Effective Date of Owner-Engineer Agreement: September 16, 2020

Owner: City of Buchanan

Engineer: Prein&Newhof

Project: Storm Sewer System Improvements, Water System Improvements, and Wastewater System Improvements

Nature of Amendment:

- X Additional Services to be performed by Engineer
- Modifications to other terms and conditions of the Agreement

Description of Modifications:

The purpose of this amendment is to finalize the easement acquisition costs that were estimated in Amendment No. 2 of the Owner-Engineering Agreement.

This amendment is also to request approval of our 2024 hourly rates, as shown on the attached.

In summary, the above referenced scope changes will impact the engineering fees as follows:

Project	Basic Services	Resident Project Representative	Additional Services	Subtotal
Wastewater			\$31,650	\$31,650
Water			\$27,668	\$27,668
Non-Participating				
			Total	\$59,318

Agreement Summary:

Original agreement amount:	\$ 2,645,000
Net change for prior amendments:	\$ 525,545
This amendment amount:	\$ 59,318
Adjusted Agreement amount:	\$ 3,229,863

Change in time for services (days or date, as applicable): N/A

The foregoing Agreement Summary is for reference only and does not alter the terms of the Agreement, including those set forth in Exhibit C.

Owner and Engineer hereby agree to modify the above-referenced Agreement as set forth in this Amendment. All provisions of the Agreement not modified by this or previous Amendments remain in effect.

OWNER:

ENGINEER:

City of Buchanan

Prein&Newhof

By:

By:

Print name: Sean Denison

Print name: Jason Washler

name:

name:

Title: City Mayor

Title: Vice President

Date Signed:

Date Signed:

Fee Schedule

Effective January, 2024

Unless otherwise agreed, Prein&Newhof bills for time spent on a project at the hourly rate of the employees assigned. Identified below are the hourly rates for various employee classifications. Hourly billing rates include overhead, fringe benefits, and profit.

<u>Employee Classification</u>	<u>Hourly Billing Rate</u>
Senior Project Manager II, Senior Professional V	\$194
Senior Project Manager, Senior Professional IV	\$179
Project Manager, Senior Engineer III, Senior Professional III, Landscape Architect III, Senior Technician V	\$164
Senior Engineer II, Senior Professional II, Surveyor IV, Senior Technician IV, Geologist, Lab Manager	\$153
Senior Engineer, Senior Professional, Landscape Architect II, Surveyor III, Senior Technician III	\$143
Engineer II, Surveyor II, Senior Technician II, Senior Office Technician	\$134
Engineer, Surveyor, Senior Technician	\$124
Landscape Architect, Technician IV	\$114
Technician III, Lab Technician, Office Technician	\$104
Technician II	\$91
Technician	\$78
<u>Project Expenses</u>	<u>Billing Rate</u>
Mileage	\$0.70/mile
Direct expenses and sub-consultant costs	Invoice amount plus a 10% handling charge