



CHANGE ORDER NO. 1
TO
Vendor

THE CITY OF BURLESON, TEXAS

DATE: 10-Mar-23
OWNER: Burleson Parks and Recreation
CONTRACTOR: Brandt Companies, LLC

After evaluating the different options of wall sensors we have decided to go with different options for the offices and rental spaces. During this project Brandt two units that needed additional repairs, the change order includes labor and materials to replace actuators for OAD & MINOAD on RTU-4 and CHWV actuator for RTU-6.

Original Contract Amount	\$ 160,255.00
Net INCREASE in Contract Amount from Previous Change Orders	\$ 10,015.00
Net DECREASE in Contract Amount from this Change Order	
Revised Contract Total Amount	<u>\$ 170,270.00</u>

Original Contract Completion Time	
Change in Contract completion Time from Previous Change Orders	
Change in Contract completion Time from this Change Order	0
Revised Contract Completion Time	

Current Increase
6.25%

Overall Decrease(%)

Calendar Days

Original
Completion Date

Calendar Days

Calendar Days

Revised
Completion Date
0-Jan-00

Recommended by:
CITY OF BURLESON

Accepted by:
Brandt Companies, LLC

Charles
Steele

Digitally signed by Charles Steele
DN: cn=Charles Steele, c=US,
o=The Brandt Companies, LLC,
ou=Sales Manager,
email=charles.steele@brandt.us
Date: 2023.04.24 11:18:39 -05'00'

By: _____

By: Charles Steele _____

Title: City Manager _____

Title: Service Sales Manager _____

Approved by Owner:

CITY OF BURLESON

By: Purchasing Manager _____