


Rejection of Bids for Lift Station Rehabilitations

May 6, 2024

Public Works & Engineering



Project Background

Lift station evaluations were performed in August 2022 which recommended upgrades to the following City lift stations:

- **Gateway Lift Station** to receive a full rehabilitation of the interior wet well, new electrical panel location, new electrical components and a quick connect for a mounted portable generator
- **Service Center Lift Station** to receive a new electrical panel, electrical upgrades, a quick connect for a mounted portable generator, and a driveway for access from service center parking area
- **Mockingbird Lift Station** to receive weather shielding, fencing, and electrical upgrades



Construction Procurement

- Invitation To Bid issued March 13, 2024
- 29 entities downloaded project information including multiple plan room services
- Bid opening April 9, 2024 with one (1) submission (\$1,276,775)
- Project construction funding \$830,515 (Water & Sewer Bonds)



Staff Recommends: rejecting single bid received due to significantly exceeding available funding

Next Steps

- Staff will explore alternatives to refine the scope and achieve the project objectives
- Initiate a new procurement

Action Requested

Approve a minute order rejecting bids for ITB 2024-012 Lift Station Rehabilitations

Questions / Discussion

Tiana Jackson, P.E., CFM
Engineering Manager - Capital
tjackson@burlesontx.com
817-426-9619