

# Town Creek Basin Parallel Sewer Interceptor


The First Amendment to Professional  
Services Agreement with Stantec  
Consulting Services, Inc.

July 21, 2025



# Project Overview

The 2023 City of Burleson Water & Wastewater Master Plan Update recommends an additional parallel interceptor line (12,500 LF) placed along the same alignment as the existing sewer interceptor to accommodate additional flows in response to significant growth.




# Professional Services Agreement Amendment Overview

- Original Professional Services Agreement in the amount not to exceed \$2,318,936.31 was executed on March 6, 2023 .
- Amendment fee of \$143,540 was requested to add the scope of services including:
  - Easement Offer Package Preparation
  - Negotiations for Easements
  - Right of Way Project Management

*\* The proposed Amendment is within budget as adopted in the latest CIP.*

# Project Progress Timeline

- ❑ City selected Stantec Consulting Services, Inc. to design the project on March 2023.
- ❑ Design will be complete in Spring 2026 in steps of 30%, 60%, 90%, and final design.
- ❑ ROW acquisition will start upon completion of 60% design phase, anticipated for Fall 2025.
- ❑ ROW acquisition anticipated to be complete in Spring 2026.
- ❑ The construction will start in Fall 2026, and complete in Fall 2027.



# Recommended Council Action

Consider and take possible action on the First Amendment to the existing Professional Services Agreement with Stantec Consulting Services in the amount of \$143,540, for a total contract amount of \$2,462,476.31.

# Questions / Discussion

Randy Morrison, PE  
Director of Capital Engineering  
[rmorrison@burlesontx.com](mailto:rmorrison@burlesontx.com)  
817-426-9295