

2L Construction L.L.C


P.O. Box 397
 Rhome, TX 76078
 Tel.: (940) 433-2670
 Fax: (940) 433-2120

CHANGE ORDER

CHANGE ORDER NO.: 4

TO: City of Burleson		Attn: Lance Barton	
ADDRESS: 141 W Renfro Street		DATE: August 26, 2024	
CITY, STATE, ZIP: Burleson, Texas 76028		PHONE: 817-426-9620	
JOB NAME AND LOCATION: West Ellison Street & Parking Improvements		JOB NUMBER: 24-003	
		DATE OF EXISTING CONTRACT February 9, 2024	

<p>1. Mill & Overlay SW Johnson Ave as Requested.....\$ 103,650.00</p> <ul style="list-style-type: none"> a. 2" Asphalt Milling – 1,750 SY @ \$10.00 SY = \$17,500.00 b. Asphalt Base Level-Up – 20 TN @ \$240.00 TN = \$4,800.00 c. 2" Asphalt Overlay – 1,750 SY @ \$34.00 SY = \$59,500.00 d. Striping – 1 LS @ \$5,800.00 <ul style="list-style-type: none"> i. Double Yellow Button Stripe – 400 LF ii. White Lane Delineators – 280 LF iii. Double White Line for Right Turn Lane – 115 LF iv. Thermo Right Turn Arrow – 2 EA v. Thermo "ONLY" – 2 EA e. Bond, Striping Mobilization, Traffic Control, Flagging, Etc. - \$16,050.00 f. Add 10 Days 	
<p>TOTAL ADD.....\$ 103,650.00 TOTAL DELETE.....(\$0.00)</p>	
<p>TOTAL CHANGE ORDER.....\$ 103,650.00</p>	
<p>Note: This revision becomes part of, and in conformance with, the existing contract.</p>	

DATE <u>8-26-24</u>  _____ 2L Construction LLC	PREVIOUS CONTRACT AMOUNT	\$ 2,920,480.74
	REVISED CONTRACT AMOUNT	\$ 3,024,130.74

ACCEPTED: The above prices and specifications of this Change Order are satisfactory and are hereby accepted. All work to be performed under the same terms and conditions as specified in original contract unless otherwise stipulated.

DATE _____

Date _____

Owner

Architect