



GREEN RIBBON CONTRACT AND ADVANCED FUNDING AGREEMENT PHASE II

CITY COUNCIL • OCTOBER 6, 2025

STAFF CONTACT: JEN BASHAM, DIRECTOR OF PARKS AND RECREATION

PRESENTATION POINTS

1. BACKGROUND
2. SCOPE
3. BUDGET
4. TIMELINE
5. DIRECTION



What is Green Ribbon?

The Green Ribbon program is a TxDot grant created to improve the visual character of our corridors and minimize the negative impacts of air pollution through the planting of trees and shrubs.



SCOPE

The area of focus for this project is located at Northwest John Jones at the from S Towne Drive to Greenridge Drive

Once completed the City will be responsible for maintaining the landscape bed.



Location Map


Burleson Green Ribbon - FM 731 / NW John Jones Dr
FY2026 Application



N.T.S.
March 2025



Dwarf Texas Sage



Color Guard Yucca



Red Yucca



Orange Yucca



Kaleidoscope Aechmea



Adagio Callala Grass



Switch Grass



Linchman Murex



Liriodendron Yellow



Dark Blue Pines



Decomposed Granite



Brazos River Rocks



Undulating Hardscape Design



N.W. JOHN JONES DRIVE LANDSCAPE ENHANCEMENTS - PHASE 2

Burleson, Texas



Kimley-Horn
March 2025



BUDGET

Green Ribbon is a reimbursement grant. The grant requires design and construction administration to be completed by the municipality and the cost of construction will be funded through the grant.

Design contract with Kimley-Horn- \$115,000 with contingency

Grant Award-\$400,000 Green Ribbon

GCAA (Previously Awarded)-\$250,000

This project is a local let and will be managed by the capital engineering division in conjunction with TxDot requirements and concurrence.

Once constructed the maintenance and irrigation will be the responsibility of the City

Item	Green Ribbon Project - Burleson NW John Jones Beautification Improvements P2	Finish	2026												2027																		
	Description		J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D
	Project Set-Up Phase																																
	Execute TXDOT Amended Funding Agreement																																
1	TXDOT: Award Letter to Burleson	6/2/2025																															
2	TXDOT: Funding Agreement to Burleson	6/30/2025																															
3	Burleson Council Approval of TXDOT Funding Agreement and Kimley-Horn Contract	9/2/2025																															
	Design and Bid Phase																																
4	TXDOT: Kickoff Call	8/15/2025																															
5	City of Burleson: Contract to Kimley-Horn	9/12/2025																															
6	Kimley-Horn: 30% Design Plans	10/15/2025																															
7	TXDOT Review 30% Plans (approx. 1 month review)	11/14/2025																															
8	Kimley-Horn: 60% Design Plans and Environmental Documents	12/5/2025																															
9	TXDOT Review 60% Plans (approx. 1 month review)	1/9/2026																															
10	Kimley-Horn: 90% Design Plans and Specification Development	2/6/2026																															
11	TXDOT Review 90% Plans (approx. 1 month review)	3/6/2026																															
10	Kimley-Horn: 95% Design Plans and Specification Development	3/20/2026																															
11	TXDOT Review 95% Plans	4/10/2026																															
12	Kimley-Horn: Final Construction Document Submittal	4/22/2026																															
13	Environmental Clearance	4/10/2026																															
14	District Approval (4 month timeframe) - Letting Date	5/6/2026																															
15	Burleson Council Award of Construction Contract	6/1/2026																															
	Construction Phase																																
16	Mobilization	6/22/2026																															
17	Fine Grade and Prepare Landscaped Areas	7/24/2026																															
18	Irrigation Installation	8/24/2026																															
19	Landscaping and Amenities Installation	9/19/2026																															
20	Project Punchlist	9/28/2026																															
21	Landscape Establishment	9/28/2027																															
22	Irrigation Operations and Maintenance	9/28/2027																															

DIRECTION

APPROVE CONTRACT WITH
KIMLEY HORN IN THE
AMOUNT OF \$115,000

APPROVE WITH CHANGES

DENY

DIRECTION

APPROVE GREEN RIBBON
AFA WITH TXDOT IN THE
AMOUNT OF \$400,000

APPROVE WITH CHANGES

DENY