



Change Order Request Form

Date:	May 27, 2026	Project Representative:	Robert Willis
Project:	Will 6/14 Transmission Main	SLE Representative:	Andrew Gustafson
Contractor:	SLE, Inc.		

Purchase Order over and above base quantities pricing

Qty	UoM	Description	Price	Total
		Change Order 1 - Switching to AvTek valves from the Soval valves that SLE's supplier provided at the time of bid		
		Materials		\$ -
1.00	LS	Original - Bid Item 10 - 18" Butterfly Valves	\$ (13,010.51)	\$ (13,010.51)
1.00	LS	Avtek - Bid Item 10 - 18" Butterfly Valves	\$ 34,130.54	\$ 34,130.54
1.00	LS	Original - Bid Item 11 - 24" Butterfly Valves	\$ (14,944.60)	\$ (14,944.60)
1.00	LS	Avtek - Bid Item 11 - 24" Butterfly Valves	\$ 24,360.32	\$ 24,360.32
		Labor		\$ -
2.00	Hours	SLE Project Manager	\$ 125.00	\$ 250.00
		OH&P		\$ -
1.00	LS	Labor - 29% per 2026 WSDOT Standard Specifications for Road, Bridge, and Municipal Construction	\$ 72.50	\$ 72.50
1.00	LS	Materials - 21% per 2026 WSDOT Standard Specifications for Road, Bridge, and Municipal Construction	\$ 6,412.51	\$ 6,412.51

Subtotal	\$	37,270.76
Tax rate 8.8%	\$	3,279.83
Total:	\$	40,550.59

Estimated Contract Time Will:

Increase:	
Decrease:	

Signature: _____
Title: _____
Date: _____