



Supplemental Agreement Number <u>2</u>		Organization and Address	
Original Agreement Number LA 10020		DKS Associates 720 SW Washington St. Ste. 500 Portland, OR 97205	
Project Number CM-0060(002)		Execution Date	Completion Date June 30,2022
Project Title Small Cities ATPM (T1015)		New Maximum Amount Payable \$64,090.00	
Description of Work Produce a Public Interest Finding (PIF) and associated Plans, Special Provisions, and Estimate (PS&E) revisions in order to readvertise for bid. Previous Maximum Amount Payable: \$55,250.00 Additional Amount Payable per Supplement 2: \$8,840.00			

The Local Agency of City of Camas
desires to supplement the agreement entered in to with DKS Associates
and executed on 2/18/2020 and identified as Agreement No. LA 10020

All provisions in the basic agreement remain in effect except as expressly modified by this supplement.
The changes to the agreement are described as follows:

I

Section 1, SCOPE OF WORK, is hereby changed to read:
The attached Exhibit A: Scope of Work describes the additional tasks needed to produce a Public Interest Finding (PIF) and associated Plans, Special Provisions, and Estimate (PS&E) revisions in order to readvertise for bid.

II

Section IV, TIME FOR BEGINNING AND COMPLETION, is amended to change the number of calendar days for completion of the work to read: No change

III

Section V, PAYMENT, shall be amended as follows:
No change

as set forth in the attached Exhibit A, and by this reference made a part of this supplement.
If you concur with this supplement and agree to the changes as stated above, please sign in the Appropriate spaces below and return to this office for final action.

By: _____ By: _____

Consultant Signature

Approving Authority Signature

Date

VAST Small Cities ATMS – Amendment 2

The proposed Scope of Work describes the tasks needed to produce a Public Interest Finding (PIF) and associated Plans, Special Provisions, and Estimate (PS&E) revisions in order to readvertise for bid.

Scope of Services

City of Camas (Task 2)

Task 2.3.2 - Final PS&E (REVISED)

Consultant shall develop and submit to City of Camas final PS&E package.

Consultant shall:

- Update Plans, Special Provisions, and Engineer's Cost Estimate and bid item list based on PIF.
- Prepare, stamp and sign final Plans and any necessary detail sheets.
- Prepare, stamp and sign final Special Provisions including required "Boiler Plate" updates.
- Prepare a final Engineer's Cost Estimate and bid item list.

Task 2.3.2 Deliverables:

- One set of final paper plans in 11" x 17" plan sheet format.
- Electronic files of plans in AutoCad format.
- Final bid documents consisting of one electronic set and one hard-copy set of the Project Special Provisions and Engineer's Cost Estimate.

Task 2.3.3 – Public Interest Finding (NEW)

Consultant shall develop and submit to City of Camas the Public Interest Finding form and backup material for submittal to WSDOT Local Programs.

Consultant shall:

- Complete WSDOT form 140-050 for Agency procured equipment.
- Provide and attach cost justification material in coordination with equipment providers.
- Request Buy America compliance documentation from equipment providers.
- Address and respond to comment from WSDOT Local Programs.

Task 2.3.3 Deliverables:

- Draft and Final WSDOT form 140-050 with attachments

Task 2.5 – Construction Support (NO CHANGE TO SCOPE AND FEE, REFERENCE ONLY)

Consultant shall conduct the following to support the City of Camas during construction:

- Provide answers to written questions received during the bidding process.
- Provide formal clarification of design intent and design revisions due to design errors or omissions.

Exhibit A: Scope of Work

- Prepare Project addenda letter(s) and addendums to plans as necessary.
- Review and comment in writing on adequacy of Construction Contractor submittals and re-submittals as required.
- Perform and provide “as constructed” drawing revisions to the portions of the project they designed. Changes will be provided by the City.

Task 2.5 Deliverables:

- Responses to Contractor questions during bidding.
- Formal clarification of design intent or design revisions due to design errors or omissions within three working days upon receipt of request from City.
- Addenda in electronic (Microsoft Word or pdf) format. Plan sheets with addenda shall be on paper and stamped and signed.
- Reviewed submittals in electronic format.
- Complete “As Constructed” drawings.

Task 2.5 Assumptions

- The level of effort is assumed to be 40 hours of consultant time.

DKS Associates
 Exhibit B - Fee Estimate
 VAST Small Cities ATMS - Amendment 2

Task #		Hours	Labor Cost	Total Cost
2	City of Camas			
2.3	Develop PS & E	46	\$ 8,840	\$ 8,840
2.3.2	<i>Final Plans</i>			
	<i>Cost Estimate</i>			
	<i>Special Provisions</i>			
2.3.3	<i>Public Interest Finding</i>			
	City of Camas Total	46	\$ 8,840.00	\$ 8,840.00