

Why Do We Use Consultants?

City Council Workshop

May 16, 2022

WHY Use Consultants

- Supplement staff resources
- Different types of consultant needs...
 - Architecture/Engineering (A/E)
 - Personal Services
- Not every project has consultants

WHEN Do We Use Consultants?

- Supplemental - Specific Resource Needed
 - A/E - Survey, Archaeological, Geotech
 - Other - Finance/Accounting, Recruiting, GIS
- Full Support
 - Significant resources needed
 - Expedited tasks
 - Staff unavailable

Project Examples (A/E)

In-House (Staff Only)	Supplement	Full-Support
ADA Access Improvements	Dallas Street CDBG Project (Survey)	Brady Road
Goot Park Playground	NW 11 th Ave to Brady Road Water Extension (Survey)	Lake/Everett Roundabout
View Ridge Sewer Replacement	Library Automated Materials Handling Project (Architect)	18 th Ave 2.0 MG Reservoir
Prune Hill Park Trail		Water/Sewer/Transp System Planning
Pavement Preservation ➡	Pavement Preservation ➡	Pavement Preservation

HOW Do We Select (A/E) Consultants?

Architecture/Engineering Services

- NOT based on cost!
 - “QBS” Process - Qualification-Based System per RCWs
 - Not a “competitive bid”
- Negotiated cost for services
 - Can’t reach agreement; go to next most qualified

RFQ vs Roster Selection Process (A/E)

- RFQ (Request for Qualifications)
 - Advertise
 - Consultants submit written qualifications
 - Selection based on material submitted
 - Interviews if desired
- Professional Services Roster
 - City can choose qualified consultant from Roster
- Option to use any process - all meet RCWs

RFQ vs Roster - Time Considerations

- “Typical” RFQ

- Develop RFQ - 2 wks**
- Advertise - 3-4 wks
- Selection - 2-6 wks (without/with interviews)
- Develop Scope - 2-4 wks
- Council Approval Process - 4 wks
- **Total - 13-20 wks (3-5+/- months)**

- Professional Services Roster

- Develop Scope - 2-4 wks**
- Council Approval Process - 4 wks
- **Total - 6-8 wks (2+/- months)**

Examples

- RFQ
 - 3rd Ave Bridge Seismic (7 mo. - Mar 2018 to Oct 2018)
 - Forest Home Booster Station (4 mo. - Jan 2020 to May 2020)
 - Lake Management Plan (7 mo. - Nov 2020 to June 2021)
- Roster
 - Crown Road Booster Station (2 mo.)
 - Lacamas Creek Trailhead (3 mo.)

RFQ vs. Roster

- Which Process does Staff Use?
- Depends!
 - Size of Project
 - Timing
 - Efficiencies
 - Past Experiences

Personal Services

- Technical expertise that is not A/E
 - “Intellectual Services”
- Examples:
 - Legal Services, Finance/Accounting, Recruitment, etc.
- “State law does not require any thresholds or processes for personal services contracting...”
 - City policies are key
- Purchased Services category similar
 - Typically “physical activities”

“WHY’S IT TAKE SO LONG...?”

Why did we select them...?

*“Why do we use consultants and then
still review their work?”*

“CAN’T WE JUST...?”

Not usually...

Questions?