



**CITY OF CAMAS
PROFESSIONAL SERVICES AGREEMENT
Amendment No. 7**

616 NE 4th Avenue
Camas, WA 98607

Project No. W1005

Well 6/14 Water Transmission Main

THIS AMENDMENT ("Amendment") to Professional Services Agreement is made as of the 22nd day of April, 2025, by and between the **City of Camas**, a municipal corporation, hereinafter referred to as "the City", and **WSP USA** hereinafter referred to as the "Consultant", in consideration of the mutual benefits, terms, and conditions hereinafter specified. The City and Consultant may hereinafter be referred to collectively as the "Parties."

The Parties entered into an Original Agreement dated February 5, 2018, by which Consultant provides professional services in support of the Project identified above. Except as amended herein, the Original Agreement shall remain in full force and effect.

1. **Scope of Services.** Consultant agrees to perform additional services as identified on **Exhibit "A"** (Amended Scope of Services) attached hereto, including the provision of all labor, materials, equipment, supplies and expenses, for an amount not-to-exceed \$15,432.72.

- a. ☐ Unchanged from Original/Previous Contract

2. **Time for Performance.** Consultant shall perform all services and provide all work product required pursuant to this Amendment by:

- a. ☒ Extended to July 31, 2025.

- b. ☐ Unchanged from Original/Previous Contract date of _____, 20____

Unless an additional extension of such time is granted in writing by the City, or the Agreement is terminated by the City in accordance with Section 18 of the Original Agreement.

3. **Payment.** Based on the Scope of Services and assumptions noted in **Exhibit "A"**, Consultant proposes to be compensated on a time and material basis per **Exhibit "A"** (Costs for Scope of Services) with a total estimated not to exceed fee of:

- a. Previous not to exceed fee: \$298,219.70

- b. Amendment No. 7 \$15,432.72

- c. **Total: \$313,652.42**

- d. Consultant billing rates:

- ☐ Modification to Consultant Billing Rates per **Exhibit "B"** attached

- ☒herein Unchanged from Original/Previous Contract

4. Counterparts. Each individual executing this Agreement on behalf of the City and Consultant represents and warrants that such individual is duly authorized to execute and deliver this Agreement. This Agreement may be executed in any number of counter-parts, which counterparts shall collectively constitute the entire Agreement.

DATED this _____ day of _____, 20__.

CITY OF CAMAS:

By: _____

Print Name: _____

Title: _____

WSP USA:

Authorized Representative

DocuSigned by:
By: Alex Shannon
6E787391489A459...

Print Name: Alex Shannon

Title: Sr. Vice President

Date: 4/14/2025

EXHIBIT “A”
AMENDED SCOPE AND COST OF SERVICES



11 March 2025

Mr. Rob Charles
Utilities Manager
City of Camas
1620 SE Eighth Avenue
Camas, WA 98607

Subject: Well 6/14 Water Transmission Main – Scope Amendment No. 07

Dear Mr. Charles:

Thank you for the opportunity to present this amendment for WSP to provide design and permitting services for the Well 6/14 Water Transmission Main project. This amendment is necessary to update the west connection location, based on potholes provided by the city. Design documents will be updated based on utility pothole information received.

PROJECT UNDERSTANDING

The Amendment 5 contract, (dated 2 February 2024) included bid ready design documents based on geotechnical testing and analysis results and previously agreed upon connection locations. The following scope of work is for updating the western connection per potholes provided by the city.

Additional work under this contract amendment will include updating the western connection design based on pothole information of nearby existing utilities, received from the City. A bid set package has been completed and sent to the city for review. Deliverables with the updated design will be submitted to the city in a second bid submittal package.

OVERALL ASSUMPTIONS

- Potholes of existing utilities near the new connection location will be provided by the city (Exhibit A).
- Updates to the legal description are not required since the alignment extension is within City property.
- Changes to the State Environmental Policy Act (SEPA), Critical Areas Assessment Report, and Geotechnical Report are not required.
- Site plan review is not required based on Camas Municipal Code 18.18.020(A)(3) and (B)(3).
- A landscape, tree, and vegetation plan is not required.
- All work products will be provided in Microsoft Word or PDF format.
- Deliverables for the design updates will be sent to the city under Bid Set Submittal 2.

Mr. Rob Charles
11 March 2025
Page 2

SCOPE OF SERVICES

The following is WSP's proposed scope of work to address the items outlined above.

Task 1. Project Management

This task in our original scope and fee is supplemented to extend the time of performance for the project beyond September 2024 as previously described in Amendment 5. The new time of performance shall extend through July 2025. Project management work during the extended timeline includes additional invoicing, project updates, subconsultant management, and coordination.

Task 5. Bid Set Submittal

Task 5.1. Final Bid Set

Finalize the plans, specifications, and cost estimate for bidding purposes to incorporate potholes of nearby utilities and any resulting western connection design changes. Incorporate review comments from the first Bid Set Submittal stage.

Task 5 Assumptions

- City to provide potholes of existing utilities (Exhibit B) with the following information:
 - Utility type
 - Pipe diameter
 - Pipe material
 - Measurement to top of pipe
 - Measurement to bottom of pipe
 - Coordinates of pothole
 - Notes as needed
- Changes to design described in this amendment will be submitted to the City under Bid Set Submittal 2.
- City to provide one-round of review comments. Review by the City assumed to be 5 business days.
- WSP to pick up City comments and finalize deliverable documents within 14 business days from receipt of comments.

Task 5 Deliverables

- Final Bid Set Plans, Specifications and Cost Estimate in PDF Format

SCHEDULE

The schedule for these tasks is estimated to extend through July 2025 for design and permitting.

Mr. Rob Charles
11 March 2025
Page 3


FEE ESTIMATE

We propose a not-to-exceed budget of \$15,432.72. This fee will be accrued on a time-and-materials basis. If you agree with this proposal, please incorporate this scope of work into the City's contracting documentation. A fee breakdown by task is provided below:

Task 1	\$6,481.28
Task 5	\$8,951.44
TOTAL	\$15,432.72

Thank you for the opportunity to provide this amendment and we look forward to working with you. If you have any questions or comments about this proposal, please contact me at 503-780-9542 and robert.willis@wsp.com or Sarah Merrill at 503-417-9362 and Sarah.Merrill@wsp.com.

Sincerely,



Robert F. Willis, PE, PLS
Vice President




Sarah Merrill, PE
Lead Consultant

Mr. Rob Charles
11 March 2025
Page 4

EXHIBIT A

Mr. Rob Charles
11 March 2025
Page 5



**EXHIBIT “B”
CONSULTANT BILLING RATES**

Exhibit “B” is unchanged from Original/Previous Contract.