



# R.L. REIMERS COMPANY

## GENERAL CONTRACTORS

To	Bob Busch / Jack Wallis		NOTIFICATION LETTER NO:		2	
Company	City of Camas		Date	10/14/2020		
Address:	1129 SE Polk St		Job No:			
	Camas, WA 98607		Job Name:	Camas WWTP - Gravity Thickener		
Phone:	(360) 817-7164			Repair		
Email:	<a href="mailto:bbusch@cityofcamas.com">bbusch@cityofcamas.com</a>		Regarding:	Extra Surface Repair Type 2		
Notification of:		Request for Additional Time	X	Cost Proposal		
Description						
The cost for the additional 235 sqft of extra Type 2 concrete surface repair is as follows.						
Date of Installation: TBD						
<b>Labor Cost:</b>	<b>Rate</b>	<b>Hours</b>	<b>Workers</b>	<b>Total</b>	<b>Markup</b>	<b>Total</b>
Laborer	\$62.83			\$ -	29%	\$ -
Millwright/Ironworker	\$87.56			\$ -	29%	\$ -
Pipefitter	\$104.56			\$ -	29%	\$ -
Operator	\$74.41			\$ -	29%	\$ -
Shop Welder	\$74.75			\$ -	29%	\$ -
<b>Labor Total:</b>						\$0.00
<b>Materials:</b>		<b>Quantity</b>	<b>Cost</b>	<b>Markup</b>	<b>Total</b>	
					\$0.00	
					\$0.00	
<b>Materials Total:</b>						\$0.00
<b>Equipment:</b>		<b>Rate</b>	<b>Hours</b>	<b>Total</b>	<b>Markup</b>	<b>Total</b>
		\$ 25.00		\$ -	21%	\$ -
				\$ -	21%	\$ -
<b>Equipment Total:</b>						\$ -
<b>Subcontractor:</b>				<b>Total</b>	<b>Markup</b>	<b>Total</b>
					12%	\$ -
					12%	\$ -
<b>Subcontractor Total:</b>						\$ -
<b>Sub-Total:</b>						\$ -
Bid Item #5 - Surface Type 2 Repair @ \$17.75/sqft						\$ 4,171.25
Bond Premium @ 1.55%						\$ 64.65
Insurance Premium @ 1.25%						\$ 52.14
Washington Sales Tax @ 8.4%						\$ 360.20
<b>Total:</b>						\$ 4,531.45
Upon acceptance of the noted cost impact, R.L. Reimers Company request that a change order						
be issued to,	X			Increase the contract amount by:		\$4,531.45
R.L. Reimers request that our contract amount be extended by:				8	Working Days	
Copy To			By	Ross Meyer		
				Project Manager		
Attachments			Email	<a href="mailto:ross@rlreimers.com">ross@rlreimers.com</a>		