



R.L. REIMERS COMPANY

GENERAL CONTRACTORS

To	Bob Busch / Jack Wallis		NOTIFICATION LETTER NO:		3	
Company	City of Camas		Date	10/14/2020		
Address:	1129 SE Polk St		Job No:			
	Camas, WA 98607		Job Name:	Camas WWTP - Gravity Thickener		
Phone:	(360) 817-7164			Repair		
Email:	bbusch@cityofcamas.com		Regarding:	Removal/Replacement of Caulking on Weirs		
Notification of:		Request for Additional Time	X	Cost Proposal		
Description						
The cost to remove the caulking/sealant behind the weirs for coating and replace after coating is as follows.						
Date of Installation: TBD						
Labor Cost:	Rate	Hours	Workers	Total	Markup	Total
Laborer	\$62.83	3	1	\$ 188.49	29%	\$ 243.15
Millwright/Ironworker	\$87.56			\$ -	29%	\$ -
Pipefitter	\$104.56			\$ -	29%	\$ -
Operator	\$74.41			\$ -	29%	\$ -
Foreman	\$75.00	3	1	\$ 225.00	29%	\$ 290.25
Labor Total:						\$533.40
Materials:		Quantity	Cost	Markup	Total	
	Sikaflex Caulking	12	\$ 6.25	21%	\$90.75	
					\$0.00	
Materials Total:						\$90.75
Equipment:		Rate	Hours	Total	Markup	Total
	Service Truck	\$ 25.00	3	\$ 75.00	21%	\$ 90.75
				\$ -	21%	\$ -
Equipment Total:						\$ 90.75
Subcontractor:				Total	Markup	Total
	Long Painting (Remove Caulking)			\$ 654.00	12%	\$ 732.48
					12%	\$ -
Subcontractor Total:						\$ 732.48
Sub-Total:						\$ 1,447.38
	Bond Premium @ 1.55%					\$ 22.43
	Insurance Premium @ 1.25%					\$ 18.09
	Washington Sales Tax @ 8.4%					\$ 124.98
Total:						\$ 1,612.89
Upon acceptance of the noted cost impact, R.L. Reimers Company request that a change order						
be issued to,	X			Increase the contract amount by:		\$1,612.89
R.L. Reimers request that our contract amount be extended by:				8	Working Days	
Copy To		By	Ross Meyer			
			Project Manager			
Attachments		Email	ross@rlreimers.com			