



CITY OF CAMAS
PROFESSIONAL SERVICES AGREEMENT
Amendment No. 2

616 NE 4th Avenue
Camas, WA 98607

Project No. SS-566C

NW Friberg Str./NW Goodwin Road Project

THIS AMENDMENT ("Amendment") to Professional Services Agreement is made as of the 16 day of November, 2020, by and between the City of Camas, a municipal corporation, hereinafter referred to as "the City", and Olson Environmental, LLC, hereinafter referred to as the "Consultant", in consideration of the mutual benefits, terms, and conditions hereinafter specified. The City and Consultant may hereinafter be referred to collectively as the "Parties."

The Parties entered into an Original Agreement dated March 10, 2014, by which Consultant provides professional services in support of the Project identified above. Except as amended herein, the Original Agreement shall remain in full force and effect.

- 1. Scope of Services. Consultant agrees to perform additional services as identified on Exhibit "A" (Amended Scope of Services) attached hereto, including the provision of all labor, materials, equipment, supplies and expenses.
2. Time for Performance. Consultant shall perform all services and provide all work product required pursuant to this Amendment by:

- a. [X] Extended to November 30, 2025
b. [] Unchanged from Original/Previous Contract date of _____, 20__

Unless an additional extension of such time is granted in writing by the City, or the Agreement is terminated by the City in accordance with Section 18 of the Original Agreement.

- 3. Payment. Based on the Scope of Services and assumptions noted in Exhibit "A", Consultant proposes to be compensated on a time and material basis per Exhibit "B" (Costs for Scope of Services) with a total estimated not to exceed fee of:

- a. Previous not to exceed fee: \$34,718.16
b. Amendment No. 2: \$36,226.00
c. Total: \$70,944.16

- d. Consultant billing rates:
[] Modification to Consultant Billing Rates per Exhibit "C" attached herein
[] Unchanged from Original Contract

- 4. Counterparts. Each individual executing this Agreement on behalf of the City and Consultant represents and warrants that such individual is duly authorized to execute and deliver this Agreement. This Agreement may be executed in any number of counter-parts, which counterparts shall collectively constitute the entire Agreement.

DATED this 16 day of November, 2020.

CITY OF CAMAS:

CONSULTANT:

Authorized Representative

By: _____

By: Kevin L. Grosz _____

Print Name: _____

Print Name: Kevin L. Grosz

Title: _____

Title: Project Manager

**EXHIBIT “A”
AMENDED SCOPE OF SERVICES**



November 9, 2020

Anita Ashton,
 Project Manager – Engineering
 City of Camas
 616 NE 4th Avenue
 Camas, WA 98607

RE: NW Friberg St. / NW Goodwin Road City Project # SS-566C

Dear Ms. Anita Ashton,

Olson Environmental, LLC. (OE LLC) has prepared this cost estimate for the wetland enhancement associated with the Friberg mitigation project located in Camas, WA. Costs associated with the mitigation activities are detailed below.

Task 1: Site Maintenance Years 2021, 2022, 2023, 2024, & 2025

The site will be maintained during the growing seasons of 2021 Through 2025 beginning in April of 2021. The maintenance contract will terminate in November of 2025. Eight site visits will be conducted each year to control reed canarygrass, thistle, meadow knap weed, and birdsfoot trefoil. All other invasive species identified will also be controlled using approved eradication methods. All materials and labor to complete this task is included in cost.

Yearly Site Maintenance

Maintenance - 2021	\$ 4,820.00
Maintenance - 2022	\$ 4,820.00
Maintenance - 2023	\$ 4,820.00
Maintenance - 2024	\$ 4,820.00
Maintenance - 2025	\$ 4,820.00
City of Camas, WA Sales Tax (8.4%)	\$ 2,024.40
Maintenance Total:	\$ 26,124.40

Task 2: Irrigation (July - October 2021)

OE LLC will complete irrigation site visits (July & October 2021) to hand water the new 2020 plantings. 2,000 gallons of water will be dispersed throughout the mitigation areas during each site visit. Water will be applied directly to the base of each installed plant.

Hand Watering:	\$ 2,400.00
City of Camas Sales Tax (8.4%):	<u>\$ 201.60</u>
Total Irrigation:	\$ 2,601.60

Task 3: Project Contingency Fund

Provide additional services, on an as-needed basis, when approved and authorized by the City. Authorization by the City shall be written, which may be an email notification.

Contingency Fund:	\$ 7,500.00
--------------------------	--------------------

The total cost of completing the mitigation activities for Friberg mitigation site is estimated not to exceed **\$36,226.00**. If this proposal is approved, please sign and date the enclosed Service Agreement. Should you have any questions or comments please feel free to contact me at (360) 693-4555.

Sincerely,

Aaron Gibson

Aaron Gibson
Manager of Restoration Operations

**EXHIBIT “B”
AMENDED COSTS FOR SCOPE OF SERVICES**



November 9, 2020

Anita Ashton,
 Project Manager – Engineering
 City of Camas
 616 NE 4th Avenue
 Camas, WA 98607

RE: NW Friberg St. / NW Goodwin Road City Project # SS-566C

Dear Ms. Anita Ashton,

Olson Environmental, LLC. (OE LLC) has prepared this cost estimate for the wetland enhancement associated with the Friberg mitigation project located in Camas, WA. Costs associated with the mitigation activities are detailed below.

Task 1: Site Maintenance Years 2021, 2022, 2023, 2024, & 2025

The site will be maintained during the growing seasons of 2021 Through 2025 beginning in April of 2021. The maintenance contract will terminate in November of 2025. Eight site visits will be conducted each year to control reed canarygrass, thistle, meadow knap weed, and birdsfoot trefoil. All other invasive species identified will also be controlled using approved eradication methods. All materials and labor to complete this task is included in cost.

Yearly Site Maintenance

Maintenance - 2021	\$ 4,820.00
Maintenance - 2022	\$ 4,820.00
Maintenance - 2023	\$ 4,820.00
Maintenance - 2024	\$ 4,820.00
Maintenance - 2025	\$ 4,820.00
City of Camas, WA Sales Tax (8.4%)	\$ <u>2,024.40</u>
Maintenance Total:	\$ 26,124.40

Task 2: Irrigation (July - October 2021)

OE LLC will complete irrigation site visits (July & October 2021) to hand water the new 2020 plantings. 2,000 gallons of water will be dispersed throughout the mitigation areas during each site visit. Water will be applied directly to the base of each installed plant.

Hand Watering:	\$ 2,400.00
City of Camas Sales Tax (8.4%):	<u>\$ 201.60</u>
Total Irrigation:	\$ 2,601.60

Task 3: Project Contingency Fund

Provide additional services, on an as-needed basis, when approved and authorized by the City. Authorization by the City shall be written, which may be an email notification.

Contingency Fund:	\$ 7,500.00
--------------------------	--------------------

The total cost of completing the mitigation activities for Friberg mitigation site is estimated not to exceed **\$36,226.00**. If this proposal is approved, please sign and date the enclosed Service Agreement. Should you have any questions or comments please feel free to contact me at (360) 693-4555.

Sincerely,

Aaron Gibson

Aaron Gibson
Manager of Restoration Operations

**EXHIBIT “C”
AMENDED CONSULTANT BILLING RATES**



OLSON

ENVIRONMENTAL LLC

ENVIRONMENTAL SERVICES • GIS • HABITAT RESTORATION

FEE SCHEDULE

Effective Date: March 1, 2021

	<u>PER HOUR</u>
PRINCIPAL (when required)	\$135.00
BIOLOGIST II	\$135.00
BIOLOGIST I	\$114.00
MAINTENANCE TECHNICIAN – SPRAYING	\$94.00
MAINTENANCE TECHNICIAN	\$67.00
ADMINISTRATIVE	\$69.00

All supplies normally associated with traversing and stakeouts are included, except for special instances of heavy use.

222 E Evergreen Blvd Vancouver, WA 98660 ~ Phone 360.695.1385 ~ Fax 360.695.8117
www.olsonenvironmental.com