



Amendment To: Project Review Reimbursable Agreement		Applicant or Local Agency City of Camas	
		Project Name NE Lake Rd - NE Everett St/SR 500 Intersection Improvements	
Agreement Number J D1638		Region Southwest	Previously Authorized Amount \$ 25,000.00
State Route 500	Mileposts 17.90	Amendment Number 01	Amended Estimated Costs \$ 50,000.00 This estimate is based on the best available information to date and includes WSDOT's Indirect Cost Rates.
Reason for Amendment Increase in funding to allow for continuation of construction inspection of a new single lane roundabout and associated items at the intersection of NE Lake Road and NE Everett Street/State Route 500. Current Indirect Cost Rate is 13.23% and is valid through June 30, 2021.			

Recitals

- The parties hereto entered into original Agreement J-D1638 _____ on the 30th day of July, 20 19, and
- Costs have exceeded the original estimate,

Now, Therefore, pursuant to the terms, conditions and performances contained herein and/or attached hereto, and by this reference made a part of this Agreement, it is mutually agreed between the Parties hereto as follows:

- The Parties agree to amend the estimated costs as shown above.
- All other terms and conditions of the original Agreement shall remain in full force and effect except as modified by this Amendment.

In Witness Whereof, the Parties hereto have executed this Amendment as of the date last signed below.

REQUESTING ENTITY	WASHINGTON STATE DEPARTMENT OF TRANSPORTATION
Signature: _____	Signature: _____
By: _____ Print Name	By: _____ Print Name
Title: _____	Title: _____
Date: _____	Date: _____