



City of Camas
Contract Change Order

Order No. 1 Date 04/09/2021

Contract for T 1018 2020 ADA ACCESS UPGRADES

To McDonald Excavating Inc.
(Contractor)

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item	Description of Changes	Decrease in Contract Price	Increase in Contract Price
1A	Add'l Concrete Structures		\$3,290.00
1B	Remove Catch Basin at E. 1 st and King Street		\$2,000.00
1C	Roof Drain Tie-in at 18 th & Beech		\$1,300.00
1D	Replace Traffic Island at NE Adams & NE 6 th Ave		\$3,600.00
1E	Additional Paving Mobe		\$900.00
1F	Additional HMA Grind and Inlay		\$14,886.00
Subtotal:			\$25,976.00
8.4% Sales Tax			NA
Net Change in Contract Price:			\$25,976.00

Contract Change Orders for this project = 27% of Contract Award
(Original Contract Value= \$ 94,869.00)

NOTES: **1A** – ADD Concrete for additional ramps, sidewalks, ped, curb and street curb to comply with ADA. **1B** – Remove existing cross-connected catch basin and plug lateral at E. 1st and King Street. **1C** – Tie-in required to facilitate curb repair at SW corner of NW 18th Ave and Beech Street. **1D** – Replace Traffic Island at NE 6th & Adams, north leg as requested by OPS. The new island meets current standards and improves pedestrian safety by removing a tripping hazard. **1E** - Add'l Paving Mobilization to maintain PED safety. **1F** – Operations requested that we pave the full street width on both sides of the new traffic island and provide a “neat line” tie-in point for future road repairs. All items Approved by Jim Hodges.

The amount of the contract will be **increased** by the sum of: Twenty Five Thousand Nine Hundred Seventy-six and 00/100 Dollars (\$25,976.00)

The contract total, including the original contract total, this and previous change orders will be **increased** to One Hundred Twenty Eight Hundred Forty-five and 00/100 Dollars (\$120,815.00)

The contract period provided for completion will not change.

This document will become a supplement to the contract and all provisions will apply hereto.

Requested	<u>James Hodges</u>	<u>4/8/2021</u>
	Project Manager	Date
Recommended	<u>Jim E. Caruth</u>	<u>4/13/2021</u>
	Engineering Manager	Date
Accepted	<u>[Signature]</u>	<u>4.12.2021</u>
	Contractor	Date
Approved	_____	_____
	Public Works Director	Date