

## CITY OF CAMAS PROFESSIONAL SERVICES AGREEMENT Amendment No. 2

616 NE 4th Avenue Camas, WA 98607

**Project No. <u>D-1010</u>** 

## Lake Management Plan – Phase 2B, Part 2

THIS AMENDMENT ("Amendment") to Professional Services Agreement is made as of **the \_\_\_\_\_ day of November, 2021**, by and between the **City of Camas**, a municipal corporation, hereinafter referred to as "the City", and **Geosyntec Consultants, Inc.**, hereinafter referred to as the "Consultant", in consideration of the mutual benefits, terms, and conditions hereinafter specified. The City and Consultant may herinafter be referred to collectively as the "Parties."

The Parties entered into an Original Agreement dated **June 8, 2021**, by which Consultant provides professional services in support of the Project identified above. Except as amended herein, the Original Agreement shall remain in full force and effect.

- 1. <u>Scope of Services</u>. Consultant agrees to perform additional services as identified on **Exhibit "A"** (Amended Scope of Services) attached hereto, including the provision of all labor, materials, equipment, supplies and expenses.
- 2. <u>Time for Performance</u>. Consultant shall perform all services and provide all work product required pursuant to this Amendment by:
  - a. X Extended to **December 31, 2022**

Unless an additional extension of such time is granted in writing by the City, or the Agreement is terminated by the City in accordance with Section 18 of the Original Agreement.

- 3. <u>Payment</u>. Based on the Scope of Services and assumptions noted in **Exhibit "A"**, Consultant proposes to be compensated on a time and material basis with a total estimated not to exceed fee of:
  - a. Previous not to exceed fee:
    - i. Ph. 1 Scope of Work: \$106,400
    - ii. Ph. 2A Scope of Work (QAPP): 22,700
    - iii. Total Prior Not to Exceed: \$129,100
  - b. Amendment No. 2: \$127,500
  - c. New Amended Total: \$256,600

	authorized to execute and deliver this Agreement. counter-parts, which counterparts shall collectively
DATED this day of November, 2021.	
CITY OF CAMAS:	CONSULTANT: Geosyntec Consultants, Inc. Authorized Representative
By:	By:
Print Name:	Print Name:
Title:	Title:
	Date:

4. Counterparts. Each individual executing this Agreement on behalf of the City and Consultant

## EXHIBIT "A" AMENDED SCOPE OF SERVICES