

Stockton Avenue Bridge Investigation & Repair Update

City Council
March 26, 2026

Stockton Avenue Bridge Update

Project Background and Current Conditions



Ongoing bridge investigation

Initial inspection had limited visibility

Additional access points were created to verify structure

Investigation activities resulted in damage requiring repair




Stockton Avenue Bridge Update

Current Work




- Repair approach verified
- Coordinating with:
 - Engineer of record
 - Third-party engineering firm
 - Contractor



Stockton Avenue Bridge Update

Construction Progress









Stockton Avenue Bridge Update Schedule (Tentative)



Concrete pour: Tuesday (complete)

Forming: through tomorrow morning

Second pour: tomorrow afternoon

Reopen bridge: Monday (3/30)



Stockton Avenue Bridge Update

Next Steps



Full Peer-Reviewed Condition Report

- April 9, 2026

Will include

- Structural findings
- Recommended next steps
- Cost implications