# Community Center Renovation Project



City Council

May 23, 2024

### Community Center Renovation Required Improvements

#### Infrastructure Improvements

- Exterior siding/roof/paint
- Add single user restroom
- Plumbing
- HVAC
- ADA Improvements

#### **Ancillary Improvements**

- Interior renovation (offices, closets, etc..)
- Flooring
- Partitions
- Kitchen renovation
- Replace doors/windows
- Electrical upgrades
- Restroom renovations




### Community Center Renovation Project Timeline



Long-Term Use Agreement		Authoriza construc documer	Conceptual Design Authorization of construction documents \$1M from CNRA		Begin Construction
	February 2023		Summer 2024		r <b>2024</b>
Nover 202		Summ	er 2023		• Fall 2024
	22	greement	Confirm CDBG gr of \$3.2M	rant	on of

#### **Project Management**

- RFP for Construction Management Firm
  - On-site supervision
  - Coordination and value engineering
  - Project and construction management
  - Cost review and quality assurance



### Community Center Renovation Project Management

#### **Request for Proposal**

- Four week response period
- Received five proposals
- Interviews in early May

#### **Cumming Group**

- Experience: Similar projects
- Local work: UCSC and Scotts Valley
- Reputable and skilled team











# Community Center Renovation Project Design



Amendment to BLRA Contract

- Expanded specifications
- Specialized sub-consultant for kitchen design
- Support for bidding and construction administration





# Community Center Renovation Project Costs



Funding Source	Amount
FY 22-23 Budget	\$150,000
FY 23-24 Budget	\$1,650,000
CNRA Allocation	\$1,000,000
CDBG Grant	\$3,200,000
AMBAG Grant	\$160,000
Total Project Funding	\$6,160,000

ltem	Cost
Conceptual Design	\$150,000
Final Design	\$411,000
Construction	\$5,000,000
<b>Construction Management</b>	\$300,000
Contingency	\$299,000
Total Project Costs	\$6,160,000



#### Recommended Action

- 1. Authorize the City Manager to execute Amendment 2 to the Professional Services Agreement with Boone Low Ratliff Architects in the amount of \$37,000, for a total contract value of \$560,713; and
- 2. Authorize the City Manager to execute a Professional Services Agreement with Cumming Group in the amount of \$300,000 for construction management services for the Community Center Renovation Project.