

FY 25 Selectboard Goals

	Selectboard Goal	Sub Goals	Status	Anticipated Completion Date
1	Berry Property	A. Open Space Plan B. Storm Water Plan and implementation of plan C. Carry in Boat launch D. Fire Station	Grant received for Open Space Master Plan Current evaluation of property storm water plan by Northeast Civil Solutions Being designed by Archipelago; waiting for Storm water desihgn and then permitting with DEP Refer to 2C	Dec-25 Dec-25 Dec-25 TBD
2	Survey	A. Capital Improvement Survey B. Public Work service level C. Fire Station D. Open Space Planning	GPCOG contracted for service. Initial survey being design with community forums in September S/A/A S/A/A Refer to item 1A	Dec-25 Dec-25 Dec-25 Dec-25
3	Business Development	A. Zoning Updates B. Comp. Plan Implementation C. Fiber Optics on route 302	Part of Zoning Grant Review Need to prioritize implemntation matrix Planned with Sebago Fiber	Jun-26 Jun-26 Jun-26
4	Housing-Elderly, Low Income, Veterans	No Sub goal	More discussion needed. State not working with municipalities to increase density housing and affordable housing.	TBD
5	Complete Outstanding Projects	A. Pleasant Lake Beach B. Road Projects C. Meeting House D. Thompson Lake Boat Ramp E. Lakeside Cemetary	Waiting for DEP minor modification to permit Approved FY 2026 Road improvem Initial Design and bid Survey Completed and legal easement must be authored With Legal and must go through probate for transfer accounts	Sep-25 Sep-25 TBD Sep-25 TBD