



Public Works Estimated Agenda

FY25 Close out

- 1. Road Maintenance starting approx. the week of June 16th**
 - a. Leech Hill rd. near Tarklin
 - b. Near powerline by transfer station
 - c. Mayberry Hill
- 2. Road Striping starting approx. the week of June 9th through June 19th**
 - a. Mayberry Hill
 - b. Heath rd.
 - c. Leech Hill
 - d. Quaker ridge rd.
 - e. Tenney Hill rd.
 - f. Cooks Mills
 - g. Point Sebago rd.
- 3. Emergency repair of Pleasant beach TBD**
- 4. Roadside mowing of all main runs-Started 5/29/25**
- 5. Casco day park grass restoration-approx. starting the week of June 16th**
- 6.**
- 7. Trek across Maine road preparation-starting June 3rd through June 13th**

FY26 start up around July 2025

- 1. Dirt road maintenance starts approx. week of July 7th**
- 2. Beach maintenance- daily operation**
- 3. Sign repair & Maintenance starting approx. July 21st**
 - a. Johnson hill rd.
- 4. Culvert replacement & ditching starting approx. July 1st**
 - a. Burgess rd.
- 5. Park Maintenance- Daily operation**
 - a. Casco Community Park
 - b. Webb's Mills

- c. Libby playground
 - d. Casco Community Park
- 6. Speed bumps at Pleasant beach-TBD**
- 7. Edwards rd. box culvert – Starting approx. late summer or early fall**
- 8. Crack sealing- Still waiting on scheduling with contractor**
 - a. Freshly paved roads first
 - b. Routine maintenance and sealing as needed
- 9. Paving**
 - a. TBD

