

## FY 24 Selectboard Goals

	Selectboard Goal	Status	Anticipated Completion Date
1	Comprehensive Plan	Planning Days completed, Report being worked on and trail traffic calming being discussed	Jan-24
2	Housing-Elderly, Low Income, Veterans	More discussion needed. State not working with municipalities to increase density housing and affordable housing.	Part of Comp Plan Process; January 2024 and part of GPCOG CDBG Grant
3	Berry Property	Part of comprehensive review	Part of Master Plan - July 2025
4	Route 302 Corridor	Minimal progress made to date, part of Comprehensive Plan discussion	TBD
5	Salt and Sand Shed	Develop a Capital Improvement Committee for land/building Town projects	TBD
6	Reevaluation	Assessor recommends performing this function because of current ratios. RFP ready for distribution once approved at Town Meeting.	Jun-24
7	Pleasant Lake Beach	Reconstruction phase RFP July 2022; Boat ramp and dock but June 30, 2022	TBD if project moves forward
8	Business Development		TBD
9	Charging Station Fees	Hire company to manage Electric Charging Station Fees	Exploring Federal Grants for replacement of Level 1 chargers, July 2024

10	Valley Road Review	Discuss private roads as public road	TBD
11	Survey's	Conduct survey's on substantial projects to determine community's priorities	TBD
12	Open Space	Increase participation in the Open Space Commission and provide them with clear objects	Still in progress, OSC working with Sebago Technics to develop master plan
13	Cell Phone Coverage/Repeat	Examine opportunities for increasing cell phone service within the village	TBD
14	Speed Bumps	For Leach Hill	TBD
15	Plan for Public Works	Develop a timeline/plan for implementation of Public Works	Part of Capital Improvement Plan; Timeline TBD
16	Plan for 2 to 5 year for Road	Develop a timeline/plan for road maintenance and repairs	Anticipated completion February 2024
17	Meeting Space	Research Development of Town Property into meeting facility	Research and associated costs available for June 2024 Town Meeting