

AMENDMENT TO
WORK AUTHORIZATION NO. 2022-03 ENGINEERING
BETWEEN CITY OF CHIPLEY AND DAVID H. MELVIN, INC.
DHM Project No. CHI22HR-E10

Heretofore on June 14, 2022, the City of Chipley and David H. Melvin, Inc. entered into an agreement to provide engineering services in connection with Florida Commerce CDBG-HR Grant M0041; and

WHEREAS, Florida Commerce has indicated additional funds are available for any jurisdiction that may need additional funds to complete its project under the CDBG-HR program; and

WHEREAS, the City of Chipley and David H. Melvin, Inc. have assessed the City's CDBG project and have requested an additional funds to complete the City's project;

NOW, THEREFORE, the City of Chipley and David H. Melvin, Inc. hereby amend the Work Authorization No. 2022-03 entered into by and between the parties on June 14, 2022 to increase the fees for construction engineering inspection CDBG-HR Grant #M0041 by Seven Thousand and no/100 Dollars (\$7,000.00). Said Work Authorization shall remain unchanged in all other aspects.

DATED this 10th day of November, 2025.

DAVID H. MELVIN, INC., Consultant

CITY OF CHIPLEY

By: _____

By: _____

Name/Title: _____

Name/Title: Tracy L. Andrews, Mayor