

CITY OF CHIPLEY

STAFF REPORT

SUBJECT: Chipley Communications Tower Change Order No. 2 - Sabre Industries

MEETING DATE

Tuesday, March 12, 2024

PREPARED BY

Scott Thompson, Police Chief

SUMMARY

This change order will increase the size of the foundation due to water depth issues. The original quote was for a mat pier 4 ft in depth, but the Geotech report showed water at the 4ft level. They will have to change to a pier foundation which will increase the concrete by 12 cubic yards to overcome the issue. The change order is in the amount of \$11,750.00 to Sabre Industries which will bring the total contract price to \$421,817.00.

RECOMMENDATION

City Staff recommend approval of Change Order in the amount of \$11,750.00 to Sabre Industries

ATTACHMENTS

1. Change Order No. 2