



Change Order

City of Chipley
1430 Jskson Ave

Chipley, FL 32428

Sabre Industries Towers and Poles
7101 Southbridge Dr
PO Box 658
Sioux City, IA 51111

Contract Admin: Allen Kinney

Phone #:

Email: akinney@sabreindustries.com

SO#: 529952 / PO #: Signed Proposal

Terms: Net 30 Days

Site/Tower: Chipley Comm Tower, FL
Construction - Other

Item Description	Change Order	Unit Price	Order Qty.	Ext. Cost
COC - Change Order - Construction Services	C	\$11,750.00	1	\$11,750.00
Results from the Geo company indicated a drilled pier foundation instead of a Mat/Pier. The Geo also indicated a shallow water depth of 4' below grade. The foundation had to get larger by 12.42 CY. Original foundation was 30.5' x 1.5' tall mat with (3) 3' Ø piers 4.5 feet tall, total CY 55.2. New foundation (3) drilled piers measuring 5' diameter by 39' tall total of 67.62 CY. Difference between the two foundations is 12.42 cubic yards. CO Amount \$11,750.00				

Change Order Total: \$11,750.00

Please Sign, date, and return via email with Purchase Order (if applicable). No work will begin until receipt of signed Change Order and Purchase Order is received. Unless otherwise noted, Sales Tax is not included in Price.

This Change Order is based on the terms and conditions proposed above including the standard terms and conditions previously supplied and is subject to our review and final acceptance of your order. No other terms are valid unless signed by an authorized officer of Sabre Communications Corp.

(Sabre Signature and Date)

(Customer Signature and Date)

(Customer PO #)