

CITY OF CHIPLEY

STAFF REPORT

SUBJECT: Bid No. 25-01 – Florida Commerce CDBG-NR Peach Street Lift Station Project – GCUC, LLC - Changer Order No. 2

MEETING DATE

Tuesday, February 10, 2026

PREPARED BY

Patrice Tanner, City Administrator

SUMMARY

This change order will increase the total contract price for GCUC, LLC by \$6,532.43 for 8" ductile iron pipe material. This change order will have to be paid with city funds, with the possibility of being reimbursed at the end of the project.

RECOMMENDATION

City Staff recommend approval of Bid No. 25-01 – Florida Commerce CDBG-NR Peach Street Lift Station Project – GCUC, LLC - Changer Order No. 2

ATTACHMENTS

1. Change Order No. 2