

CITY OF CHIPLEY

STAFF REPORT

SUBJECT: Bid No. 2025-03 – Chipley Mongoven Building – Phase 2 – Arris General Contractors, Inc. - Change Order No. 4

MEETING DATE

Tuesday, February 10, 2026

PREPARED BY

Patrice Tanner, City Administrator

SUMMARY

This will approve Change Order No. 4 for the Mongoven Building Phase II Project to add an additional 20 days to the project due to weather delays. There is no change in the contract cost. The new completion date will be March 20, 2026.

RECOMMENDATION

City Staff recommend approval of Bid No. 2025-03 – Chipley Mongoven Building – Phase 2 – Arris General Contractors, Inc. - Change Order No. 4

ATTACHMENTS

1. Change Order No. 4