

CITY OF CHIPLEY

STAFF REPORT

SUBJECT: Bid No. 25-01 – Florida Commerce CDBG-NR Peach Street Lift Station Project – GCUC, LLC - Changer Order No. 3

MEETING DATE

Tuesday, April 14, 2026

PREPARED BY

Patrice Tanner, City Administrator

SUMMARY

This change order is for time extension only. Due to delays in the procurement of the control panel and electrical components, an additional 75 days are needed. This will make the final completion date June 24, 2026.

RECOMMENDATION

City Staff recommend approval of Bid No. 25-01 – Florida Commerce CDBG-NR Peach Street Lift Station Project – GCUC, LLC - Changer Order No. 3

ATTACHMENTS

1. Change Order No. 3