

CITY OF CHIPLEY

STAFF REPORT

SUBJECT: Bid No. 2025-05 – Bennett Drive Resurfacing Project – Change Order #1 –Anderson
Columbia Co.

MEETING DATE

Thursday, September 29, 2026

PREPARED BY

Patrice Tanner, City Administrator

SUMMARY

This will approve Bid No. 2025-05 – Bennett Drive Resurfacing Project - Change Order #1 that will decrease the contract amount by \$50,400, bringing the outstanding balance of the contract to \$0. This will also add 15 days to the contract to account for utility coordination among the different parties during construction.

RECOMMENDATION

City Staff recommends approval of Bid No. 2025-05 – Bennett Drive Resurfacing Project – Change Order #1 –Anderson Columbia Co.

ATTACHMENTS

1. Change Order #1