

McMAHON

ENGINEERS ARCHITECTS

McMAHON ASSOCIATES, INC.

1445 McMAHON DRIVE P.O. BOX 1025
 NEENAH, WI 54956 NEENAH, WI 54957-1025
 TELEPHONE: 920.751.4200
 FAX: 920.751.4284

CHANGE ORDER

JOSSART BROTHERS, INC.
 1682 Swan Road
 De Pere, WI 54115

Contract No. F0057-09-24-00565
 Project File No. F0058-09-24-00565
 Change Order No. One (1)
 Issue Date: September 11, 2025
 Project: Fox Crossing Utilities 2025 Water
 Main & Sanitary Sewer Extension

You Are Directed To Make The Changes Noted Below In The Subject Contract:

	(Item Description)	(Price)
1.1	Add to Supplemental Bid B – Rocket Way & Larsen Road Topsoil, Seed, and E-Mat (Estimated 1,400 S.Y.) 1 Lump Sum ADD	+ \$10,200.00
	TOTAL	+ \$10,200.00


The Changes Result In The Following Adjustments:


	CONTRACT PRICE	TIME
Prior To This Change Order	<u>\$1,445,914.90</u>	<u>-</u> days
Adjustments Per This Change Order	<u>+\$10,200.00</u>	<u>0</u> days
Current Contract Status	<u>\$1,456,114.90</u>	<u>-</u> days

Recommended:
McMAHON ASSOCIATES, INC.
 Neenah, Wisconsin

Accepted:
JOSSART BROTHERS, INC.
 Wisconsin

Authorized:
VILLAGE OF FOX CROSSING
 Fox Crossing Utilities

By: 
 Date: 9-11-2025

By: 
 Date: 9-15-25

By: _____
 Date: _____

- OWNER Copy
- CONTRACTOR Copy
- ENGINEER Copy (Contract Copy)
- FILE COPY

Four (4) Copies Should Accompany This Change Order
Execute And Return To ENGINEER For Distribution