



RECEIVED
JUN 13 2023

June 9, 2023

Town of Clayton
Attn: Kelly Wisnefske
8348 County Road T
Larsen, WI 54947

Re: Town of Clayton
Phase 1 Water Distribution Booster Pump Facility
Change Order #7
McM. No. C0023-09-20-00286.08

Enclosed herewith is executed Change Order #7 for the above referenced project. This change is a decrease to the Contract in the amount of \$59,717.21. The current Contract Price is \$1,258,658.09.

Please keep for your records.

Respectfully,

McMahon Associates, Inc.

Anthony S. Kappell, P.E.
Associate / Senior Water & Wastewater Engineer

ASK:jlh

Enclosure: Change Order #7

cc: RJM Construction, LLC