



## STAFF REPORT

<b>SUBJECT:</b> Authorization of an Amendment of Design Contract for the Senior Center Project	<b>MEETING DATE:</b> February 16, 2023
--	--

**SUBMITTED BY:** Tina Viramontes, Recreation and Events Coordinator

**PURPOSE OF REPORT:**  Information only  Discussion  Action Item

**WHAT IS BEING ASKED OF THE CITY COUNCIL/BOARD:**

The City Council is being asked to approve an amendment to the current design contract with California Engineering Company for \$10,594.61.

**BACKGROUND/DISCUSSION:**

The City awarded a of design contract to California Engineering Company for the Senior Center Project. Additional work was added to the original scope to include ADA parking design and construction administration. CEC submitted a proposal for these services.

The cost for the additional work is \$10,594.61.

**OPTIONS:**

Move to amend the contract with California Engineering Company in the amount of \$10,594.61.

1. Other direction

**FISCAL IMPACT:**

None  \$10,594.61. Budgeted Item?  Yes  No

Budget Adjustment Needed?  Yes  No If yes, amount of appropriation increase: \$

Affected fund(s):  General Fund  Measure P Fund  Measure V Fund  Other: CV1 Grant

Comments:

**STRATEGIC PLAN IMPACT:**

- Goal #1: Make Clearlake a Visibly Cleaner City
- Goal #2: Make Clearlake a Statistically Safer City
- Goal #3: Improve the Quality of Life in Clearlake with Improved Public Facilities
- Goal #4: Improve the Image of Clearlake
- Goal #5: Ensure Fiscal Sustainability of City

Goal #6: Update Policies and Procedures to Current Government Standards

Goal #7: Support Economic Development

**SUGGESTED MOTIONS:**

Move to amend the contract with California Engineering Company in the amount of \$10,594.61

**Attachments:**