



STAFF REPORT	
SUBJECT: Authorization of an Amendment of Contract with ProEx Construction for the Senior Center Kitchen Remodel Project	MEETING DATE: February 1, 2024
SUBMITTED BY: Adeline Leyba, Public Works Director	
PURPOSE OF REPORT: <input type="checkbox"/> Information only <input type="checkbox"/> Discussion <input checked="" type="checkbox"/> Action Item	

WHAT IS BEING ASKED OF THE CITY COUNCIL/BOARD:

The City Council is being asked to approve an amendment to the current contract with ProEx Construction for \$20,000.00.

BACKGROUND/DISCUSSION:

The City executed a contract with ProEx Construction for the Senior Center Kitchen Remodel Project. Additional work is necessary that exceeds the initial 10% contingency budget. Staff requests approval to authorize an additional amount of \$20,000.00.

OPTIONS:

1. Move to amend the contract with ProEx Construction in the amount of \$20,000.00.
2. Other direction

FISCAL IMPACT:

None \$20,000.00 Budgeted Item? Yes No

Budget Adjustment Needed? Yes No If yes, amount of appropriation increase: \$

Affected fund(s): General Fund Measure P Fund Measure V Fund Other: CV1, CV2 and CV3

Comments:

STRATEGIC PLAN IMPACT:

- Goal #1: Make Clearlake a Visibly Cleaner City
- Goal #2: Make Clearlake a Statistically Safer City
- Goal #3: Improve the Quality of Life in Clearlake with Improved Public Facilities
- Goal #4: Improve the Image of Clearlake
- Goal #5: Ensure Fiscal Sustainability of City
- Goal #6: Update Policies and Procedures to Current Government Standards

Goal #7: Support Economic Development

SUGGESTED MOTIONS:

1. Move to amend the contract with ProEx Construction in the amount of \$20,000.00

Attachments: