


July 27th, 2021

14525 Plan



Date : January 3, 2022

From : Roopa Shekar
18290 Daves Avenue
Monte Sereno, CA – 95030

To : Code Enforcement Bureau
14050 Olympic Drive
Clearlake, CA – 95422

Hello Code Officers –

Below is the timeline to make corrections to the boarding of the windows situation:

- Complete as-is build plan – 02/28/2022
- Design the façade and the restoration – 03/31/2022
- Plan for the restoration – 04/30/2022
- Make required changes to the structure – 05/30/2022
- Restore Façade – 06/30/2022
- Change the Roof – 07/15/2022
- Restore interiors – 08/30/2022

Please kindly let me know if you have any questions. More detailed plan will be shared by our Architect/ designer and GC soon.

Thank You
Roopa Shekar
650 224 3738 (Cell)