

REQUESTED CHANGE ORDER #2- AS OF 4/30/2026

ITEM	NOTES	AMOUNT
PARKING AREA-ADDITIONAL SPACES	Entrance apron widening. Expand access from Cantrell Road to facilitate vehicle passage.	\$ 6,000.00
GENERATOR-100kw GENERAC, TANK	Turnkey generator and propane tank plus connections per bid, plus ground work, concrete pad, and protective bollards. Does not include propane, costs for engineered drawings if required, or unknown costs for buried or hidden pipes/wires that must be moved. Total \$73,560.46, plus \$15,000.00, less \$50,000.00 allowance.	\$ 38,560.46
FRAMING AND TELLER WINDOW	Frame in and sheetrock two closets, add doors, switches and lighting to city clerk office; re-frame, add sheetrock, and add door to police front office; re-frame and add 2nd teller window, remove wall, remove trim, wainscot, re-sheetrock in main city hall shared workspace; demo, reframe, move secure door to City Hall back office.	\$ 7,500.00

TOTAL \$ 52,060.46