

CHANGE ORDER

No. 01

DATE OF ISSUANCE March 11, 2025

EFFECTIVE DATE

OWNER City of Clewiston
CONSULTANT Johnson Engineering, LLC
Contract Work Order No. 2020-027
Project: Wasterwater Treatment Facility (WWTF) RAI Response – FDEP Permit Revision
OWNER'S Contract No.: CONSULTANT's Contract No.: 20203262-027

You are directed to make the following changes in the Contract Documents:

Description: Adding \$ 5,000 to contract.

Reason for Change Order: Fees originally approved have been spent on items requested though the manager. See Exhibit A for the anticipated items.


Attachments: Exhibit A - Scope of Services / Exhibit B – Changes to Compensation

Cost proposal submitted by Johnson Engineering, LLC to perform the above-mentioned work.

CHANGE IN CONTRACT PRICE:
Original Contract Price \$ 5,100
Net Increase (Decrease) from previous Change Orders No. n/a to n/a : \$ 0
Contract Price prior to this Change Order: \$ 5,100
Net increase of this Change Order: \$ 5,000
Contract Price with all approved Change Orders: \$ 10,100

CHANGE IN CONTRACT TIMES:
Original Contract Times: Substantial Completion: 120 days Ready for final payment: 120 days (days or dates)
Net Change from Previous Change Order No. n/a to No. n/a : Substantial Completion: n/a Ready for final payment: n/a (days)
Contract Times prior to this Change Order: Substantial Completion: 120 days Ready for final payment: 120 days (days or dates)
Net increase (decrease) this Change Order: Substantial Completion: 120 Ready for final payment: 120 (days)
Contract Times with all approved Change Order: Substantial Completion: 240 Ready for final payment: 240 (days or dates)

RECOMMENDED:

By: 
ENGINEER (Authorized Signature)
Lonnie V. Howard, President

Date: 11MAR 2025

APPROVED:

CITY OF CLEWISTON

By: _____
OWNER (Authorized Signature)
Danny Williams, City Manager

Date: _____

EXHIBIT A
CHANGE ORDER NO. 01 TO WORK ORDER NO. 2020-027

**SCOPE OF PROFESSIONAL SERVICES FOR
WWTF RAI RESPONSE – FDEP PERMIT REVISION**

GENERAL:

CONSULTANT shall provide and perform the following professional services, which shall constitute the general scope of Basic Services under the covenants, terms, and provisions of the City of Clewiston Continuing Agreement for Professional Services, executed October 20, 2020, and Addendum dated October 19, 2023, to extend said Continuing Agreement.

TASK I - WWTF RAI Response – FDEP Permit Revision

The purpose of this Change Order is to accommodate additional requests for historical data review and evaluation, and/or additional Requests for Additional Information provided by the Florida Department of Environmental Protection (FDEP) regarding the Minor Request for Modification to FDEP Wastewater Treatment Plant Operating Permit No. FL0040665.

EXHIBIT B

CHANGE ORDER NO. 01 TO WORK ORDER NO. 2020-027

SCOPE OF PROFESSIONAL SERVICES FOR WWTF RAI RESPONSE – FDEP PERMIT REVISION

CHANGES TO COMPENSATION

Task	Description	Original Contract	Previous Change Order No(s). <u>n/a</u>	This Change Order – <u>No. 01</u>	Total Contract with all Supplements	FEE TYPE* (T&M; LS)
I	WWTF RAI Response – FDEP Permit Revision	\$5,000	-	\$5,000	\$10,000	T&M
REIM	Reimbursables	\$100	-	-	-	T&M
TOTAL AGREEMENT:		\$5,100	-	\$5,000	\$10,100	T&M

*Fee Type:
Time and Materials: T&M
Lump Sum: LS