

Fountainhead Development

October 07, 2021

Gabriel Perez
Development Service Director
City of Coachella
53990 Enterprise Way
Coachella, CA 92236
Ph: 760-398-3502
E: GPerez@coachella.org

RE: Resolution No. 2020-55 (CUP #321, #322, AR #20-03); Resolution No. 2020-56 (TPM) Time Extension #1

Dear Gabriel,

We respectfully request for time extension on the referenced project approved on 10/14/2020. The project was impacted due to the pandemic event in 2020 affecting tenant's negotiation and tenant's delayed development timing. In addition to the existing tenant delay, we also received interest on the remaining eastern half of the development requiring additional time to explore site planning options to incorporate additional tenant development requirement.

Please let me know if you have any questions or require additional information on our time extension request.

Sincerely,



Francis C Chu, NCARB
Fountainhead Development