

## Alliance Building Solutions

12520 High Bluff Drive, Suite 345 San Diego, CA 92130 (213) 247-4613

## **Change Order #2**

		Girange Gira			
		City of Coach	ella		
Customer				Date	April 3, 2025
City of Coache					
53990 Enterpris					
Coachella, CA 9	92236				
	T				
Project	Contact		Presented by:		
City of	Chase White Alliance Building Solutions				
Coachella	chase@absenergy.com		, and the Danian g Columns		
PROJECT		DESCRIPTION			TOTAL
TROOLOT		22001111111			TOTAL
City of	Installation of an additional (179) 50w a	and (15) 65w street light fixtures. ٦	Γhe (179) 50w fixtrues are located between Zones 9,		\$ 145,000.00
Coachella	11,and 13. The (15) 65w fixtures are lo	cated in Zone 13. The total (194) f	ixtures will also include the new street light nodes.	`	Ψ 110,000.0
	•				
			TOTAL	! <sup>;</sup>	\$ 145,000.00
		EXCLUSIONS			
	Note: Tr	nis Change Order may be withdraw	n if not accepted within 30 days		
		ACCEPTANCE OF CHA			
	The above prices, specifications, and	conditions are satisfactory and are he	ereby accepted. You are authorized to do the work as spec	ified.	
Date:	Signature		Print Name:		
	Signature	Alliance Building Soluti	ions		
Data		=			
Date:	Signature		Print Name:		
		City of Coachella			
		Thank you for your b	pusiness.		