



**STAFF REPORT**  
**4/26/2023**

**TO:** Honorable Mayor and City Council Members

**FROM:** Andrew Simmons, P.E., City Engineer

**SUBJECT:** Authorization to file a Notice of Completion for Pedestrian Roadway and Safety Improvements, City Project ST-134.

---

**STAFF RECOMMENDATION:**

Accept the Pedestrian Roadway and Safety Improvements, City Project No.ST-134 as complete and direct the City Clerk to file a Notice of Completion attached hereto with the County of Riverside.

**BACKGROUND:**

On October 12, 2022, the City of Coachella Council acted to authorize the City Manager to execute a construction contract with Jacobsson Engineering Construction, Inc. in an amount \$1,498,267.98 plus 20% contingency for the 2022 Pedestrian and Road Safety Improvements, City Project No. ST-134.

The Pedestrian Roadway and Safety Improvements, Project No. ST-134 improved the overall safety of the City and citizens by providing Speed Humps, Striping and Signage Improvements and modifications, Pedestrian Roadway Refuge Islands, and Flashing Beacons. These improvements improve visibility, reduce traffic speeds, and provide safe crossing areas for pedestrians and school children.

**DISCUSSION/ANALYSIS:**

City Staff has inspected the Project and found the improvements to be in accordance with the plans, specifications, and applicable standards. Staff recommends the acceptance of this project and that the City Council authorizes the filing of a Notice of Completion. Upon acceptance by City Council, the Project will enter a one-year warranty period as prescribed by the project contract agreement.

**FISCAL IMPACT:**

No Fiscal Impact to FY 22/23 Budget. Construction was executed using SB1 and Street DIF Funds with an original contract amount \$1,498,267.98 plus 20% for contingencies for a Total of \$1,797,921.58. The project was constructed within budget, including all quantities totaling \$1,567,375.48.

**ATTACHMENTS:**

1. Notice of Completion