Contract No. CVAG-23-013R-01 Project: Airport Blvd Bridge Replacement Project (Orange Street to Desert Cactus Drive)

AMENDMENT NUMBER ONE TO THE REIMBURSEMENT AGREEMENT BETWEEN CVAG, THE CITY OF COACHELLA AND THE COUNTY OF RIVERSIDE FOR THE AIRPORT BOULEVARD BRIDGE REPLACEMENT PROJECT (ORANGE STREET TO DESERT CACTUS DRIVE)

This **AMENDMENT NUMBER ONE** is made and entered into this **2ND day of June 2025**, by and between the **Coachella Valley Association of Governments**, a California joint powers agency **(CVAG)**, the **City of Coachella (City)** and the **County of Riverside (County)** and is made with reference to the following background facts and circumstances. All other terms and conditions shall remain the same as stated in the original Agreement dated February 26, 2024 for the Airport Boulevard Bridge Replacement Project (Orange Street to Desert Cactus Drive).

1. This Amendment Number One extends the time trigger to commence construction by June 30, 2026.

Consistent with CVAG Policy 21-02, this amendment shall be executed with the use of electronic or digital signatures in order to be in effect.

Signatures continued on next page.

Contract No. CVAG-23-013R-01 Project: Airport Blvd Bridge Replacement Project (Orange Street to Desert Cactus Drive)

IN WITNESS WHEREOF, the parties hereto have caused this Amendment Number One to be executed by their duly authorized representatives on this date:

ATTEST

COUNTY OF RIVERSIDE

Clerk of the Board of Supervisors

Chair of the Board of Supervisors

FORM APPROVED COUNTY COUNSEL:

By:

Danielle Maland

ATTEST

CITY OF COACHELLA

William Pattison, Interim City Manager

ATTEST

Steven Hernandez, Mayor

COACHELLA VALLEY ASSOCIATION OF GOVERNMENTS

Tom Kirk, Executive Director

Ted Weill, Chair



CVAG, 2025. Sources: CVCC, Riverside County GIS, US Census Bureau, Esri