



Extra Work Proposal

PCO 4r1

Date of Work

Project:

Grapefruit Ave

Date of proposal

2/18/2021

Additional (1) 4" & (2) 6" Gate vales

Labor

Name:

Description

Hours

Additional 3 days

Rate

Total

				0
				0
				0
	Foreman	4	68	272
	Grade checker	0	84.96	0
	Labor	2	68.00	136
	Operator	0	84.96	0
	Mason	0	88	0
Subtotal Labor				408

408

Equipment

Type	Description	Hours	Rate	Total
				0
				0
				0
			0	0
			0	0
Subtotal Equipment				0

0

Materials

Description		Qty	Unit	Total
				0
LNA	per attached	1	43,168.00	43168
				0
				0
				0
Subtotal Materials				43168

43168

	Rate	Amount	Total
Markup Equip/mat	0.15	43168	\$ 6,475.20
Markup Labor	0.2	408	\$ 81.60
Bond	0.01	\$ 50,132.80	\$ 501.33
SubtotalTotal Cost		\$ 50,634.13	

Total Cost

\$ 50,634.13

Agency Representative

Date

Contractors Representative

Date

LNA CONCRETE STRUCTURES, INC.

P.O. BOX 58 - 14071 Peyton Drive, #58, Chino Hills CA 91709

TEL: 909.393.1493 FAX: 909.393.9363 MOBIL: 951.538.8795

Date: 2/11/2021

We are pleased to submit the following bid for: **City of Coachella**

SMALL BUSINESS
CERTIFICATION
#1738540



Lic#611949

DIR # 1000007129

Per: Richard Alarcon

QUOTE IS GOOD FOR 30 DAYS

ITEM	QTY	Description	Unit Price	Total Price
GENERAL CONDITIONS				
1	1 LS	Mobilization		
2	2 EA	Remove and Replace 6" Water Valve	\$ 2,700.00	\$ 2,700.00
3	1 EA	Remove and Replace 4" Water Valve	\$ 13,500.00	\$ 27,000.00
			\$ 13,468.00	\$ 13,468.00
		Quote base on day time hours		
				\$ 43,168.00

Special Conditions & Exclusions:

This QUOTE IS SUBJECT TO LNA'S ACCEPTABLE TERMS & LANGUAGE ON CONTRACT.
ALL BID ITEMS ARE FIELD MEASURED & MUST BE PAID PER UNIT PRICE LISTED ON THIS QUOTE.
LNA TO PROVIDE CONTRACTOR WITH A MINIMUM OF 40 HOUR NOTICE PRIOR TO POUR
This package proposal includes "Special Conditions & Exclusions" will not be split, modified nor changed without discussion prior to bid
If Bond required add 3% for contract and change orders
Excludes survey, engineering, inspection, permits, fees, soil testing, storm water prevention plans BMP'S
Excludes cost of obtaining of permits, fees or assessments
Excludes all cost and obtaining engineered design, drafting, design calculations and or drawings of any kind for all formwork and shoring
Excludes engineering, and ALL TESTING of any kind
Excludes identifying/locating and relocation of all utilities
Excludes as built plans
Excludes traffic control, detour, stripping, barricades or K-rail, flagging AND or traffic control plans
Excludes restoration of any kind
Excludes All dust control, surface water, erosion control
Excludes water control and or water proofing under any circumstance or job condition
Excludes ALL cost and or PREMIUM for ALL BONDS and special licenses
Excludes premium and all liability: Builders Risk Ins, Professional Liability Ins, Rail Road Road Ins whichever is applicable
Excludes Core Drilling
Excludes Stencils and Stenciling of any kind
Excludes Fencing And Cable Railing and Security of any kind
Excludes Fossil Filters AND Retractable Screens
Excludes Rods and Anchor Bolts of any kind
Excludes water blasting and or sand blasting on rehab structures
Excludes night work
Excludes all mechanical and all electrical
Excludes Water Testing
Excludes RipRap
Excludes Raising MH's to Grade
Excludes Sanitary Facilities
Excludes Bulkheads
Excludes bypass & diversion of flow
Excludes dowels and epoxy
Excludes subsurface or surface dewatering
Excludes removals and haul aways
Excludes AC paving or patching, Grinding
Excludes all work in fill area to have no more than 3' of cover at of pipe excavation
Excludes Dust Control, Surface Water, Erosion Control
Excludes WORK CONDITIONS: hazardous waste or of any kind of HAZMAT, and or Contaminated soil
Excludes Liquidated Damages
Excludes Work Schedule Delays of Other Crafts or Sub-Tiers Productivity
Excludes Additional Mobilization (additional PER MOB \$1200)
Excludes COST AND TIME for ANY required employee training, certifications and or badging
Excludes ALL cost FOR Ins: Waiver of Subrogation and Additional Insured
Excludes all cost and all liability for any additional insurance limits in excess of what LNA carries on Gen Liab, Work Comp & Auto
EXCLUDES ALL RESPONSIBILITY AND LIABILITY FOR PROJECT DESIGN ERRORS, DEFICIENCIES IN PLANS, DRAWINGS, AND SPECIFICATIONS.

*CONTRACTOR/PRIME supplies:

*Crane & operator to set shaft
& form work & precast insert & decks
*Access to structures
*Structures pour on fine grade @ .10 TOLERANCE
*Premium for Additional Ins and
*Premium for Waiver of Subrogation
*FULL Premium for Bonds UPON RECEIPT
*Premium for any Additional
Required Ins coverage & limits
in excess of what LNA carries
*Wash out area for concrete trucks
*All Sanitary Facilities
*MUST PROVIDE A CERTIFIED CONFINED
SPACE FIELD PERSON
*Secured Storage for materials on hand
*Responsible for verification of all
placement, alignment, elevation and location
of all imbedded items
*Responsible for verifications
of all embed

UNION

MBE CCA FILE No.#5754
SBA self Certified#P1698860 - SAM
CPUC MBE CERTIFIED#13030053
SMALL BUSINESS CERTIFIED ID#1738540

Signature Required for Acceptance of Quote

Authorized Signature: _____

Title: _____

Date: _____

ACCEPTING AND AGREED ON THE BID ITEMS QUOTED AND ALL SPECIAL
CONDITIONS AND EXCLUSIONS